

Project Planning Template

Date	2 October 2026
Team ID	SWTID-2026-6582
Project Name	PocketSmart AI: Your Smart Budget & Recommendation Assistant
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Foundation & Authentication	USN-1	Set up FastAPI, configuration, SQLite, registration/login/logout and JWT security.	5	High	Jeevanandham S, Kalaiselvan N
Sprint-2	Home Planner	USN-2	Implement Home Planner prompt, route, result schema, budget validation and platform links.	5	High	Jeevanandham S, Jayavigneshwara A
Sprint-2	Party Planner	USN-3	Implement Party Planner with guest/event/service context and dynamic recommendations.	5	High	Jeevapriyan S, Jeevanandham S
Sprint-3	Jewelry Planner	USN-4	Implement text and multimodal outfit-image jewelry recommendations.	5	High	Kaarthik Kishore G, Jeevanandham S
Sprint-3	History & Dashboard	USN-5	Persist authenticated recommendations and display history/dashboard.	3	Medium	Kalaiselvan N
Sprint-4	Testing & Optimization	USN-6	Add AI-pipeline, budget, auth, image and end-to-end tests; refine errors and UI.	5	High	All Team Members

Sprint Delivery Plan

Sprint	Story Points	Planned Deliverable	Status
Sprint-1	5	Foundation, database and authentication	Completed
Sprint-2	10	Home and Party planners	Completed

Sprint-3	8	Jewelry multimodal planner, dashboard and history	Completed
Sprint-4	5	Testing, validation and optimization	Completed

Project Progress Tracking

Total planned story points: 28. Completed story points: 28. All four planned sprints are marked complete for the verified academic build. The automated test suite reports 21 passed, 0 failed and 0 skipped.

Team Management

Tasks are organized by sprint, epic and user story in the project plan. The template permits tools such as Trello or Jira; no specific external agile tool is claimed because no verified project evidence was supplied for one.